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We are here

Design
Planning

Opening

Construction

 Steering Committee recommends LPA (January 2025)
• Partners endorse LPA (early 2025)
• Metro Council endorses LPA (June 2025)

Funding committed

Overall project timeline
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LPA language, map
The recommended Locally Preferred 
Alternative for high-capacity transit in 
the 82nd Avenue corridor is Frequent 
Express (FX) bus rapid transit with 
general station locations indicated on 
the attached map, operating between 
Clackamas Town Center Transit Center 
and the Cully Boulevard and 
Killingsworth Street area. 
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Core transit project
• 68 station platform investments (shelters, seating, real-time 

information, lighting, etc.)

• Enhanced crossings - every station location

• Sidewalk,  curb ramp and accessibility improvements  

• New signals, signal upgrades and improvements to benefit 
transit (exact quantity TBD)

• Roadway improvements/repaving at all station areas

• Faster, more reliable and higher capacity bus service  
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Project cost categories

• Costs in YOE based on 10% design, assume construction completion in 2029, with 
escalation estimated at ~3-5% per year ($10-$15M in first year).

• FTA Small Starts Projects require large contingency in early planning/design phases
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Draft funding plan
Partner Source Amount ($)

TriMet General Fund 19,800,000
Metro Federal 6,000,000 
City of Portland Federal 5,000,000 
Area of Persistent Poverty Federal 630,000 
TriMet General Fund/Bonds 45,200,000 
FTA Federal (Low No Bus Grant) 23,800,000 
City of Portland Federal 16,000,000 
Regional Federal (RFFA) 30,000,000
FTA Federal (CIG) 149,900,000
City of Portland Local (PCEF Grant) 50,000,000

Total $346, 330, 000
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Dec Jan Feb Mar Apr May Jun Jul Aug

Next steps for the LPA

Metro Council 
endorses LPA

LPA endorsement by ODOT, Clack 
Co, Mult Co, Portland, TriMet

Metro 
Committees 
recommend 
LPA

We are here

Steering 
Committee 
recommends 
LPA

Metro 
Committees
update
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